EPA Contract EP-D-10-042 Progress Report for March 2011

WORK ASSIGNMENT NO. 1-03
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

PURPOSE AND SCOPE

Under this Work Assignment (WA), SC&A will provide technical and regulatory support to the
EPA Office of Radiation and Indoor Air to develop a potential rulemaking to update the
NESHAP Subpart W standard for radon emissions from operating uranium mill tailings
impoundments which was promulgated on December 15, 1989 (40 CFR 61.250). Subpart W
includes two separate standards. First, existing sources must ensure emissions from tailings
impoundments do not exceed 20 pCi/m?-sec of radon-222. Second, new sources must comply
with the requirements for constructing one of two types of impoundment structures. Subpart W
requires that existing sources file an annual report of the facilities emissions. These sites
include the mills regulated by the NRC and its Agreement States.

Section 112(q) of the Clean Air Act, as amended, further requires EPA to review, and if
appropriate, revise or update the Subpart W standard on atimely basis (10-year interval). To
date, EPA has not revisited this standard since its promulgation and now desires to do so.

The purpose of this Work Assignment isto provide follow-on contractor support for the
development of a draft Background Information Document (BID) to support EPA's rulemaking
efforts to determine if modification of Subpart W is warranted.

TECHNICAL STATUS

Progress Made During Period:

SC&A continued its efforts on the devel opment of portions of the BID/EIA document in
accordance to the outline for ajoint document agreed to with EPA in earlier WAM
communications.

There are some open expressed concerns regarding the accuracy of the risk model (CAP88) used
for the effort, and that was earlier expressed to the WAM. The Task Leader will discuss the
significance of thiswith the WAM. The WAM, after discussions with the EPA’ s Office of
Genera Counsel, has directed that further review of the Subpart W standard should be based on
consideration of generally accepted control technology (GACT), rather than a risk-based
approach.

SC&A previoudy requested that the WAM consider adding hours to enable completion of the
BID portion of the Subpart W review project in atimely manner in coordination with WA 1-009,
to do an equivalent EIA for Subpart W. Therelated WA 1-09 has been approved and the EPA
WAMSs for both tasks have agreed that the construction of ajoint BID/EIA document would
suffice to complete both tasks. The final approval of Task 1-09 on February 24™ has enabled
SC&A to increase efforts on both the technology and economic impacts to be included in the
content of the draft BID/EIA document.

SC&A completed and submitted afinal draft BID/EIA document on March 25" in advance of
the WA performance period ending on March 26, 2011.
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EPA Contract EP-D-10-042 Progress Report for March 2011

WORK ASSIGNMENT NO. 1-03 (continued)
Technical/Regulatory Support for Subpart W of NESHAPS
WAM: Rosnick

Difficulties Encountered and Remedial Action Taken:
None

Anticipated Activity Next Period:

None

Schedule of Deliverables Next Period:

None

OUTSTANDING ACTIONS AWAITING CONTRACTING OFFICER AUTHORIZATION

None
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Contract EP-D-05-002

Progress Report for March 1 - March 26, 2011

WORK ASSIGNMENT NO. 1-03 (Continued)
Technical /Regulatory Support for Subpart W of NESHAPs

WAM: Rosnick

OVERALL FINANCIAL INFORMATION

Current Cumulative
Hours Amount Hours Amount
Amount Claimed 1.0 85.06 3425 $45,276.22
Amount Shown on Work Plan 362.0 $45,366.00
Amount Paid 45,191.16
Amount Suspended $0.00
Amount Disallowed $0.00
Remaining Amount 19.5 $89.78
Unbilled Allowable Costs $0.00 $0.00
Labor Estimates for Next Period 0.0 $0.00
Estimate to Complete 19.5 $89.78
Estimated Percentage of Completion, based on LOE 95%
LABOR SUMMARY
Current Cumulative Negotiated (Work Plan) Remaining
Hours Costs Hours Costs Hours Costs Hours Costs
P4 SC&A 0.00 0.00 325,50  43,025.62 350.00  43,006.00 24.50 (19.62)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P3 SC&A 1.00 85.06 17.00 1,680.16 12.00 1,088.00 (5.00) (592.16)
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P2 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
P1 SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Technician SC&A 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Clerical SC&A 0.00 0.00 12.00 548.54 16.00 983.00 4.00 434.46
Sub 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Total 1.00 85.06 34250  45,254.32 362.00  45,077.00 19.50 (177.32)
Average Hourly Rate (Labor) $132.13 $124.52




Contract EP-D-05-002

WORK ASSIGNMENT NO. 1-03 (Continued)

Progress Report for March 1 - March 26, 2011

Technical /Regulatory Support for Subpart W of NESHAPs

WAM: Rosnick

ODC DETAIL INFORMATION

Item Current
Publications/Subscriptions $0.00
Computer Supplies/Usage $0.00
Meetings/Travel $0.00
Supplies/Materials $0.00
Reproduction/Graphics $0.00
Telephone/Fax $0.00
Typing/Clerical $0.00
Postage/Delivery $0.00
Other $0.00

TOTAL $0.00

Sub ODCs -

Burden on ODCs -

Cumulative
$0.00
$0.00
$0.00
$0.00
$1.07

$18.22
$0.00
$0.00
$0.00
$19.29

$2.61

WORK HOUR DETAIL THIS PERIOD

Name
P-4 Labor None
P-3 Labor M. Connelly
P-2 Labor None
P-1 Labor None
Technician Labor None

Clerical Labor None

Hours




